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1 Rocky Flats Closure Project
1.F Material Stewardship Project
1.F.A Project Management

1.F.A.C Procurement Systems

1FACA00100 Procurement Systems Management 82| 22MAY00 28SEP00

1FACA00200 Procurement Engineering 82| 22MAY00 28SEP00

1FACA00300 | Procurment QA 82|  22MAY00 28SEP00

1FACA00400 Procurement Systems Support 82| 22MAY00 28SEP00

1FACA00500 Material Stewardship Commodities 82| 22MAY00 28SEP00

1FACA00600 Proc Programs, Policies, Procedures, CA 82| 22MAY00 28SEP00

1FACA00700 Mtl Steward Subcontract Admin Sprt 82| 22MAY00 28SEP00

1FACB00A10  |Warehouse B130 Shipping & Receiving 82| 22MAY00 28SEP00

1FACB00B10 Warehouse Certification, Inspection, QA 82| 22MAY00 28SEP00

1FACB00C10  |Material Ordering 82| 22MAY00 28SEP00

1FACBO0OD10  |B551 Waste Con/Gen Stores/Spare Parts 82| 22MAY00 28SEP00

1FACBOOEL0  |B552 Gas House 82|  22MAY00 28SEP00

1FACBOOF10  |POC Assembly 82|  22MAY00 28SEP00

1FACCO0F10 Warehouse Transactions 82| 22MAY00 28SEP00

1FACD00G10  |371 Project Support 82| 22MAY00 28SEP00

1FACEOOH10  |707 Project Support 82| 22MAY00 28SEP00

1FACF00J10 771 Project Support 82| 22MAY00 28SEP00

1FACGO0K10  |776/77 Project Support 82| 22MAY00 28SEP00

1FACJOOM10 K-H Construction Support 82| 22MAY00 28SEP00

1FACA01100 Procurement Systems Management 227\  020CT00 27SEPO1

1FACA01200 | Procurement Engineering 227|  020CT00 27SEPO1

1FACA01300 | Procurment QA 227|  020CT00 27SEPO1

1FACA01400 | Procurement Systems Support 227|  020CT00 27SEPO1

1FACA01500 | Material Stewardship Commodities 227|  020CT00 27SEPO1

1FACA01600 Proc Programs, Policies, procedures, CA 227\ 020CT00 27SEPO1

1FACA01700 | Mt Steward Subcontract Admin Sprt 227|  020CT00 27SEPO1

1FACBO1A10  |Warehouse B130 Shipping & Receiving 227|  020CT00 27SEPO1

1FACBO1B10  |Warehouse Certification, Inspection, QA 227|  020CT00 27SEPO1

1FACB01C10 | Material Ordering 227|  020CT00 27SEPO1

1FACB01D10  |B551 Waste Con/Gen Stores/Spare Parts 227|  020CT00 27SEPO1

1FACBOLEL0  |B552 Gas House 227|  020CT00 27SEPO1

1FACBOIF10  |POC Assembly 227|  020CT00 27SEPO1

1FACCOIF10  |Warehouse Transactions 227|  020CT00 27SEPO1
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1FACD01G10 371 Project Support 227 020CT00 27SEPO1

1FACEOIH10  |707 Project Support 227|  020CT00 27SEPO1

1FACFO1J10  |771 Project Support 227|  020CT00 27SEPOL I

1FACGO1K10  |776/77 Project Support 227|  020CT00 27SEPO1

1FACJOIM10  |K-H Construction Support 227|  020CT00 27SEPO1

1FACBIFEND  |POC Assembly 0 27SEPOL g

1FACJO1END  |K-H Construction Support 0 27SEPO1 g

1FACA02100 Procurement Systems Management 228| 010CT01 30SEPO02

1FACA02200 | Procurement Engineering 228/  010CTO1 30SEP02

1FACA02300 | Procurment QA 228/  010CTO1 30SEP02

1FACA02400 | Procurement Systems Support 228/  010CTO1 30SEP02

1FACA02500 | Material Stewardship Commodities 228/  010CTO1 30SEP02

1FACA02600 | Proc Programs, Policies, procedures, CA 228/  010CTO1 30SEP02

1FACA02700 | Mt Steward Subcontract Admin Sprt 228/  010CTO1 30SEP02

1FACB02A10  |Warehouse B130 Shipping & Receiving 228/  010CTO1 30SEP02

1FACB02B10 | Warehouse Certification, Inspection, QA 228/  010CTO1 30SEP02

1FACB02C10 | Material Ordering 228/  010CTO1 30SEP02

1FACB02D10  |B551 Waste Con/Gen Stores/Spare Parts 228/  010CTO1 30SEP02

1FACBO2E10  |B552 Gas House 228|  010CTO1 30SEP02

1FACCO2F10  |Warehouse Transactions 228|  010CTO1 30SEP02

1FACD02G10  |371 Project Support 228/  010CTO1 30SEP02

1FACEO2H10 | 707 Project Support 228/  010CTO1 30SEP02

1FACF02J10 | 771 Project Support 228/  010CTO1 30SEP02

1FACGO2K10 | 776/77 Project Support 228/  010CTO1 30SEP02

1FACA03100 Procurement Systems Management 228| 010CT02 30SEPO3

1FACA03200 | Procurement Engineering 228/  010CT02 30SEP03

1FACA03300 | Procurment QA 228/  010CT02 30SEP03

1FACA03400 | Procurement Systems Support 228/  010CT02 30SEP03

1FACA03500 | Material Stewardship Commodities 228/  010CT02 30SEP03

1FACA03600 | Proc Programs, Policies, procedures, CA 228/  010CT02 30SEP03

1FACA03700 | Mt Steward Subcontract Admin Sprt 228/  010CT02 30SEP03

1FACBO3A10 | Warehouse B130 Shipping & Receiving 228/  010CT02 30SEP03

1FACB03B10  |Warehouse Certification, Inspection, QA 228/  010CT02 30SEP03

1FACB03C10 | Material Ordering 228/  010CT02 30SEP03

1FACB03D10  |B551 Waste Con/Gen Stores/Spare Parts 228/  010CT02 30SEP03

1FACBO3E10  |B552 Gas House 228|  010CTO02 30SEPO3

1FACCO3F10  |Warehouse Transactions 228|  010CTO02 30SEPO3

1FACD03G10  |371 Project Support 228/  010CT02 30SEP03
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1FACEO3H10 707 Project Support 228 010CT02 30SEP03

1FACF03J10 | 771 Project Support 228/  010CT02 30SEP03

1FACGO3K10 | 776/77 Project Support 228/ 010CT02 30SEP03 I

1FACEO3END  |Complete 707 Project Support 0 30SEPO3 L 4

1FACA04100 Procurement Systems Management 229| 010CT03 30SEPO4

1FACA04200 | Procurement Engineering 229/  010CT03 30SEP04

1FACA04300 | Procurment QA 229/  010CT03 30SEP04

1FACA04400 | Procurement Systems Support 229/  010CT03 30SEP04

1FACA04500 | Material Stewardship Commodities 229/  010CT03 30SEP04

1FACA04600 Proc Programs, Policies, procedures, CA 229| 010CTO03 30SEP04

1FACA04700 | Mt Steward Subcontract Admin Sprt 229/  010CT03 30SEP04

1FACBO4A10  |Warehouse B130 Shipping & Receiving 229/  010CT03 30SEP04

1FACB04B10 | Warehouse Certification, Inspection, QA 229/  010CT03 30SEP04

1FACB04C10 | Material Ordering 229/  010CT03 30SEP04

1FACB04D10  |B551 Waste Con/Gen Stores/Spare Parts 229/  010CT03 30SEP04

1FACBO4E10  |B552 Gas House 229| 010CTO03 30SEP04

1FACCO4F10  |Warehouse Transactions 229| 010CTO03 30SEP04

1FACD04G10  |371 Project Support 229/  010CT03 30SEP04

1FACF04J10 771 Project Support 57| 010CT03 31DECO03

1FACGO4K10 | 776/77 Project Support 229/  010CT03 30SEP04

1FACFO4END  |Complete 771 Project Support 0 31DECO03 *

1FACA05100 Procurement Systems Management 228| 010CT04 30SEPO05

1FACA05200 | Procurement Engineering 228/  010CT04 30SEP05

1FACA05300 | Procurment QA 228/  010CT04 30SEP05

1FACA05400 | Procurement Systems Support 228/  010CT04 30SEP05

1FACA05500 | Material Stewardship Commodities 228/  010CT04 30SEP05

1FACA05600 Proc Programs, Policies, procedures, CA 228| 010CT04 30SEP05

1FACA05700 | Mt Steward Subcontract Admin Sprt 228/  010CT04 30SEP05

1FACBO5A10 | Warehouse B130 Shipping & Receiving 228/  010CT04 30SEP05

1FACBO5B10 | Warehouse Certification, Inspection, QA 228/  010CT04 30SEP05

1FACB05C10 | Material Ordering 228/  010CT04 30SEP05

1FACB05D10 | B551 Waste Con/Gen Stores/Spare Parts 228/  010CT04 30SEP05

1FACBOSEL0  |B552 Gas House 228| 010CT04 30SEPO5

1FACCO5F10  |Warehouse Transactions 228| 010CT04 30SEPO5

1FACD05G10  |371 Project Support 228/  010CT04 30SEP05

1FACGOSK10 | 776/77 Project Support 151|  010CT04 31MAY05

1FACGOS5END | 776/77 Project Support 0 31MAY05 L 4

1FXXXCA051  |Procurement Systems Management - End 200/ 030CT05 17AUG06
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1FXXXCA052  Procurement Engineering - End 200  030CT05 17AUG06
1FXXXCAO53 | Procurment QA - End 200/ 030CTO05 17AUG06
1FXXXCA054  |Procurement Systems Support - End 200/ 030CTO05 17AUGO6 I
1FXXXCAO55 | Material Stewardship Commodities - End 200/  030CT05 17AUG06
1FXXXCA056 Proc Programs, Policies, procedures, CA -End 200/ 030CTO05 17AUG06
1FXXXCAO57 | Mt Steward Subcontract Admin Sprt - End 200/  030CT05 17AUG06
1FXXXCBOSA | Warehouse B130 Shipping & Receiving FY06 200/  030CT05 17AUG06
1FXXXCBOSB | Warehouse Certification, Inspection, QA- END 200/  030CT05 17AUG06
1FXXXCBOSC | Material Ordering - End 200/  030CT05 17AUG06
1FXXXCBOSD | B551 Waste Con/Gen Stores/Spare Parts- END 200/  030CT05 17AUG06
1FXXXCBOSE | B552 Gas House - END 200/  030CTO05 17AUGO6
1FXXXCCASF | Warehouse Transactions - FY06 200/  030CTO05 17AUGO6
1FXXXCDO5G | 371 Project Support - End 200/  030CT05 17AUG06
1FACDO5END  |Complete 371 Project Support 0 17AUG06 g
1FACA06100 Procurement Systems Management 47| 18AUG06 310CT06
1FACA06200 Procurement Engineering 47| 18AUG06 310CT06
1FACA06300 Procurment QA 47| 18AUG06 310CT06
1FACA06400 Procurement Systems Support 47| 18AUG06 310CT06
1FACA06500 Material Stewardship Commodities 47| 18AUG06 310CT06
1FACA06600 Proc Programs, Policies, procedures, CA 47| 18AUG06 310CT06
1FACA06700 Mtl Steward Subcontract Admin Sprt 47| 18AUG06 310CT06
1FACB06A10 End - Warehouse B130 Shipping & Receiving 47| 18AUG06 310CT06
1FACB06B10 Warehouse Certification, Inspection, QA 47| 18AUG06 310CT06
1FACB06C10  |Material Ordering 47| 18AUG06 310CT06
1FACB06D10  |B551 Waste Con/Gen Stores/Spare Parts 47| 18AUG06 310CT06
1FACBOBE10  |B552 Gas House 47| 18AUGO6 310CT06
1FACCO6F10 End of Warehouse Transactions 47| 18AUG06 310CT06
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